



TOWN OF ONTARIO HIGHWAY DEPARTMENT
6449 FURNACE ROAD
ONTARIO, NEW YORK 14519
TELEPHONE (315) 524-8111 FAX (315) 524-7694
E-MAIL highway@ontariotown.org
MARILEE STOLLERY, SUPERINTENDENT OF HIGHWAYS
STEVE AMSLER, CREW CHIEF
CINDY PASSANTINO, ACCOUNT CLERK

2018 TENTATIVE HIGHWAY ROAD WORK SCHEDULE

This schedule is subject to change without notice.

Please refer to the town website <http://www.ontariotown.org> for information and updates.

Prior to performing the scheduled road work, we will be preparing the roads by cutting shoulders, repairing, replacing or installing any culverts and cleaning roadside ditches that need to be done. We may also true and level the road where this is needed to allow for needed drainage. It is our intent, to be ready for surface treating the end of June, beginning of July.

Roads tentatively scheduled to be Surface Treated in 2018.

Arbor Road, Berg Road, Lanson Road, Stonehedge Drive, Brookway Crescent, Deerfield Circle, Woodgate Drive, Putnam Road and Trimble Road.

Surface treating generally takes approximately 3 days to complete the stone and oil process and then loose stones are generally swept up about a week later.

After roads are surface treated, they will be fog sealed with oil to add longevity to the road work. During this process, vehicles are not allowed to drive on the roads for approximately 15 minutes while the oil dries.

Roads under review for asphalt repair in 2018 are: (July – September)

Train (Mill and blacktop process) Brick Church Road (N. Slocum Road – Ontario Center Road)

Mill and Pave Hopewell Drive

Residents who were scheduled to have work done in 2017 have been updated to the 2018 job schedule report and will be done first.